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1.  Originator

Cristina Bories

2.  Log Date:

01/15/02

3.  CCR #:

02-0022  

4. Rev:

—

5.  Tel:

301-925-0547

6. Rm #:

3021

7. Dept.

Synergy

8. CCR Title: Create automounted /tools/ant directory for sun5.8

9. Originator Signature/Date

M. Cristina Bories     /s/     1/14/02

10.   Class

IN

11.  Type:

CCR

12. Need Date: 01/18/2002

13.  Office Manager Signature/Date

Arthur Cohen     /s/     1/14/02

14.  Category of Change:
Other

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted:
none

17. Schedule
Impact:
          

18.   CI(s) Affected:Synergy Data Pool
Insert and Synergy External Subsetter

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
Ant 1.3 is a COTS product used for building java code.   Both the Data Pool Insert and Data Pool Web code require Ant to be
available when they are built.   Ant 1.3 is currently available to the Clearcase nightly build platforms for sun5.5 via /tools/ant, but is not
available to the Clearcase nightly build platforms for sun5.8 (cmserv01 and 02)
 Ant will need to be available on the Clearcase Nightly Build platforms for sun5.8 to prevent problems in the nightly build

24.  Proposed Solution:  (use additional sheets if necessary)
Create automounted /tools/ant directory for sun5.8 in all 5.8 build platforms

25.  Alternate Solution:  (use additional sheets if necessary)
Place Ant in a home directory so that it is visible on the Clearcase build platforms.   This is not desirable.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Until the ant tool is available in 5.8 platforms, EPD, DataPools will not be able to be part of the 5.8; nigthly build.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron J. Kimball     /s/     1/16/02
Randall J. Miller     /s/     1/16/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O


